COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/23/2004

ESTIMATE SUMMARY 11:17:35
CONTID: C14820 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14820-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 62.0 DAYS TIME ALLOW: 65 WORK DAYS
Us 50, Las Animas East PERCENT TIME: 95.38 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 0505-039
US 50, Las Animas East
NAME OF ROAD: Us50
PROJECT COUNTIES: BENT
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/20/2004 DATE TIME STARTED 06/21/2004
1800 NORTH TAFT DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/29/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/21/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,516,849.07 PARTICIPATING $ 9,200.00 $ 0.00
AWARD PROJECT AMT: $ 2,093,057.95 NON-PARTICIPATING 2,357,143.34 287,596.99
PERCENT COMPLETE: 94.02% TOTAL EARNINGS 2,366,343.34 287,596.99
FUNDS AVAILABLE: $ 150,505.73 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,366,343.34 287,596.99
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,348.39 -757.75
SECURITIES ENCUMBERED 1,348.39 757.75
NET EARNINGS 2,366,343.34 287,596.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,366,343.34 287,596.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 287,596.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14820-BID ESTIMATE RUN 11/23/2004
PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00015 *REMOVAL OF HEADWALL 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0010 202-00090 *REMOVAL OF DELINEATOR 191.000 191.000
EACH 0.000 0.00
2.60000 191.000 496.60
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,700.000 2,700.000
SY 0.000 0.00
3.50000 2,700.000 9,450.00
0020 202-01000 *REMOVAL OF FENCE 27,518.000 24,300.000
LF 3,218.000 965.40
0.30000 27,518.000 8,255.40
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,700.000 0.000
LF 1,700.000 4,080.00
2.40000 1,700.000 4,080.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 18.000 0.000
EACH 18.000 2,160.00
120.00000 18.000 2,160.00
0035 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,949.000 10,949.000
cY 0.000 0.00
7.50000 10,949.000 82,117.50
0040 203-01500 BLADING 88.000 68.000
HOUR 20.000 1,700.00
85.00000 88.000 7,480.00
0045 207-00205 *TOPSOIL 10,588.000 10,588.000
cY 0.000 0.00
11.00000 10,588.000 116,468.00
0050 208-00011 EROSION BALES (WEED FREE) 27.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0055 212-00006 *SEEDING (NATIVE) 25.000 0.000
ACRE 25.000 10,000.00

400.00000 25.000 10,000.00
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PCN: 14820-BID ESTIMATE RUN 11/23/2004
PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00003 *MULCHING (WEED FREE) 27.500 2.500
ACRE 25.000 8,125.00
325.00000 27.500 8,937.50
0065 213-00061 *MULCH TACKIFIER 5,410.000 499.000
1B 4,911.000 8,594.25
1.75000 5,410.000 9,467.50
0070 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 384.000 0.000
sy 384.000 441.60
1.15000 384.000 441.60
0075 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0080 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 25,898.030 25,898.030
TON 0.000 0.00
30.25000 25,898.030 783,415.41
0085 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 24,457.630 24,457.630
TON 0.000 0.00
33.00000 24,457.630 807,101.79
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,286.000 21,285.000
GAL 0.000 0.00
0.95000 21,285.000 20,220.75
0095 603-10240 24 INCH CORRUGATED STEEL PIPE 56.000 56.000
LF 0.000 0.00
45.00000 56.000 2,520.00
0100 603-10300 30 INCH CORRUGATED STEEL PIPE 20.000 20.000
LF 0.000 0.00
60.00000 20.000 1,200.00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,900.000 0.000
LF 5,507.000 73,793.80
13.40000 5,507.000 73,793.80
0110 606-01370 *TRANSITION TYPE 3G 16.000 0.000
EACH 12.000 12,000.00

1,000.00000 12.000 12,000.00
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PCN: 14820-BID ESTIMATE RUN 11/23/2004
PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-01385  *TRANSITION TYPE 3J 10.000 0.000
EACH 6.000 3,300.00
550.00000 6.000 3,300.00
0120 606-01390  *END ANCHORAGE TYPE 3K 10.000 0.000
EACH 6.000 4,800.00
800.00000 6.000 4,800.00
0125 606-02003  *END ANCHORAGE (NONFLARED) 9.000 0.000
EACH 7.000 11,200.00
1,600.00000 7.000 11,200.00
0130 606-02005  *END ANCHORAGE (FLARED) 18.000 0.000
EACH 11.000 14,300.00
1,300.00000 11.000 14,300.00
0135 607-00005  *END POST 36.000 34.000
EACH 2.000 220.00
110.00000 36.000 3,960.00
0140 607-00010  *CORNER AND LINE BRACE POST 41.000 35.000
EACH 6.000 690.00
115.00000 41.000 4,715.00
0145 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 24,950.000 21,732.000
LF 3,218.000 3,700.70
1.15000 24,950.000 28,692.50
0150 607-11200  *FENCE COMBINATION WIRE WITH METAL POSTS 2,568.000 2,568.000
LF 0.000 0.00
1.75000 2,568.000 4,494.00
0155 612-00001  *DELINEATOR (TYPE I) 339.000 0.000
EACH 0.000 0.00
18.10000 0.000 0.00
0160 612-00003  *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0165 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00

64,143.00000 1.000 64,143.00
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PCN: 14820-BID ESTIMATE RUN 11/23/2004
PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-00005 *EPOXY PAVEMENT MARKING 598.000 598.000
GAL 0.000 0.00
50.00000 598.000 29,900.00
0175 630-00000 *FLAGGING 3,082.500 2,513.500
HOUR 569.000 10,526.50
18.50000 3,082.500 57,026.25
0180 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 29.000
DAY 9.000 720.00
80.00000 38.000 3,040.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 74.000 55.000
DAY 19.000 6,080.00
320.00000 74.000 23,680.00
0190 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.700
EACH 0.000 0.00
75.00000 2.700 202.50
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.000 0.00
35.00000 1.800 63.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 46.800
EACH 0.000 0.00
45.00000 46.800 2,106.00
0205 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 1.000 0.900
TYPE)
EACH 0.000 0.00
360.00000 0.900 324.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 191.000 171.900
EACH 0.000 0.00
20.00000 171.900 3,438.00
0215 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
7.00000 180.000 1,260.00
0220 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C14820 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14820-BID ESTIMATE RUN 11/23/2004
PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,165.920 0.000
FA 20,165.920 20,165.92
1.00000 20,165.920 20,165.92
0235 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70025 F/A QUALITY INCENTIVE PAYMENT 96,000.000 0.000
FA 28,651.320 28,651.32
1.00000 28,651.320 28,651.32
0250 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,411,317.07 $ 226,214.49% 2,269,667.34
CAT NO0300 STRUCTURE L-24-B MINOR

0255 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0260 202-00425 *REMOVAL OF BRIDGE RAILING 42.000 0.000
LF 42.000 609.00
14.50000 42.000 609.00
0265 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
33.00000 0.000 0.00
0270 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00

0.95000 0.000 0.00
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PCN: 14820-BID ESTIMATE RUN 11/23/2004
PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO300 STRUCTURE L-24-B MINOR
0275 420-00500 GEOTEXTILE (PAVING) 68.000 68.000
SY 0.000 0.00
1.00000 68.000 68.00
0280 606-11010 *BRIDGE RAIL TYPE 10R 42.000 0.000
LF 42.000 7,140.00
170.00000 42.000 7,140.00
CAT 0300 CURRENT AMT § 7,817.00 $ 7,749.00 % 7,817.00
CAT NOO301 STRUCTURE L-24-M
0285 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
33.00000 0.000 0.00
0290 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
0.95000 0.000 0.00
0295 515-00120 *WATERPROOFING (MEMBRANE) 467.000 467.000
SY 0.000 0.00
15.50000 467.000 7,238.50
0300 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 64.000 64.000
LF 0.000 0.00
95.00000 64.000 6,080.00
0305 601-06150 *CONCRETE (PATCHING) 560.000 560.000
SF 0.000 0.00
22.00000 560.000 12,320.00
0310 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 280.000 0.000
LF 280.000 10,276.00
36.70000 280.000 10,276.00
CAT 0301 CURRENT AMT $ 35,914.50 $ 10,276.00$ 35,914.50
CAT NOO0302 STRUCTURE L-24-L
0315 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0320 202-00425 *REMOVAL OF BRIDGE RAILING 283.000 0.000
LF 235.000 3,407.50
14.50000 235.000 3,407.50
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PCN: 14820-BID ESTIMATE RUN 11/23/2004
PROJECT: NH 0505-039 ESTIMATE NO: 0004 11:17:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE L-24-L
0325 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
33.00000 0.000 0.00
0330 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
0.95000 0.000 0.00
0335 420-00500 GEOTEXTILE (PAVING) 387.000 387.000
sy 0.000 0.00
1.00000 387.000 387.00
0340 606-11010 *BRIDGE RAIL TYPE 10R 283.000 0.000
LF 235.000 39,950.00
170.00000 235.000 39,950.00
CAT 0302 CURRENT AMT $ 52,600.50 $ 43,357.50$ 43,744.50
CAT NOO0400 CE BID ITEMS
0345 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,900.00000 1.000 6,900.00
0350 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0355 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 9,200.00 $ 0.00$ 9,200.00
PROJECT TOTAL CURRENT AMT $ 2,516,849.07 $ 287,596.99 % 2,366,343.34



